
California Statewide Groundwater Elevation
Monitoring (CASGEM) Program Schedule

Jan Feb Mar Apr May Jun Jul Aug Sep NovOct Dec

2010

Provisions of SBx7 6 
become law and the
CASGEM Program

Spring and Summer 2010  - DWR
developing  CASGEM Program web 
site e mail distribution list and

Aug/Sep 2010 – DWR and ACWA 
hold informational workshops at
10 locations throughout the State

Nov. – Draft Program
documents released 
for comment. FinalizedCASGEM Program 

is launched.
site,  e-mail distribution list, and 
outreach materials. Collaboration
with local agencies.

10 locations throughout the State.
DWR begins development of Phase I
of the online submittal system.

for comment. Finalized 
in Dec.

Mid-December – DWR releases 
Phase I of the online submittal 
system for prospective Monitoring 
E titi t b it tifi ti b

Note:  DWR’s efforts toward collaboration with local water agencies and development of 
the online submittal system have been continuous since the inception of the
CASGEM Program.

Jan Feb Mar Apr May Jun Jul Aug Sep NovOct Dec

2011
Entities to submit notifications by 
January 1, 2011.

2

DWR begins development of Phase II of
the online submittal system for Monitoring
Entities to start submit ting monitoring plans 

Summer 2011 – DWR developing
Phase III of online submittal system 
to allow Monitoring Entities to submit

Fall 2011 – Monitoring
Entities begin the first
round of groundwater  

Jan.1, 2012 – First
round monitoring 
data due to DWR.

As of January 28, 2011

by late-April. DWR will work with Entities 
in developing  and finalizing plans.  

to allow Monitoring Entities to submit   
monitoring data to DWR.  DWR to 
release Phase III by late-August, in
addition to a web site portal to allow
public access to CASGEM data and 
maps of monitored basins.

g
elevation monitoring 
and start submitting 
data to DWR.

CASGEM Status 
Report to Governor 
and Legislature due.


